

SIGNAL GROUP · SOLID SIGNAL × SHOPIFY

# Mutual action plan — a smooth path to launch before renewal

Keep NetSuite as your source of truth, modernize the storefront and checkout on Shopify Plus, and be comfortably live ahead of your May renewal. Here's the current state, what you need it to do, and a plan to get there together.

Working plan: align in September · build through winter · launch Feb–Mar 2027, ahead of the May renewal

## OVERVIEW

### THE PLAN

# A plan that launches on your timeline

You want a clean, unhurried migration that's live before your May renewal. Getting aligned in September gives the full runway for the build, NetSuite integration, migration, and testing — so go-live lands comfortably ahead of the renewal rather than compressed against it.

#### 1 Keep what works

NetSuite stays your source of truth; Searchspring keeps running. We swap the storefront + checkout — not your back office.

#### 2 Modernize the front end

Shopify Plus storefront + Shop Pay checkout, DTC and B2B on one platform, faster to change without developer bottlenecks.

#### 3 Comfortable runway to renewal

A ~6-month build, kicked off in the fall, puts go-live in Feb–Mar 2027 — a comfortable buffer before the May renewal.

**Why the timing works:** kicking off in the fall gives a full, unhurried runway for the build and testing. The later the start, the more it compresses against the May renewal — so this is simply a shared plan to keep it comfortable.

## CURRENT STATE

### WHERE YOU ARE TODAY

## Current state

A quick shared picture of today's stack and the pressure point — so the plan is grounded in your reality. (Confirm/correct anything on the call.)

### TODAY

#### SuiteCommerce on NetSuite

- Storefront tied to your ERP release cycle
- Developer-dependent for most storefront changes
- Checkout lags modern accelerated flows (no Shop Pay)
- Page speed → conversion & SEO drag

### YOUR STACK & SCALE

#### solidsignal.com • 2M+ customers • 20+ years

- **NetSuite** — ERP / source of truth (inventory, pricing, orders, customers)
- **Searchspring** — site search & merchandising
- **CyberSource / Braintree** — payments today
- Consumer DTC + **commercial / government + dealer** (Request-a-Quote, DIRECTV Authorized Dealer)

**The date that sets the pace:** your **May SuiteCommerce renewal**. Launching Feb–Mar 2027 makes that renewal a non-event — very doable with a fall kickoff and room to spare.

**To confirm on the call:** (1) exact SuiteCommerce cost + renewal date; (2) full online GMV vs. the ~\$1.3M card volume on the statements; (3) the **B2B model** — commercial / government / dealer accounts, quoting, tiered & net-terms pricing (little of it is self-serve online today); (4) NetSuite integration specifics — **deep technical goes to Angel (SE)**; (5) current CyberSource/Braintree rates for the exact payments side-by-side.

## USE CASES

### WHAT YOU NEED IT TO DO

## Use cases to confirm

What the new platform has to deliver — let's confirm each is right and complete on the call.



### **NetSuite stays the source of truth**

Not a replacement — Shopify is the storefront on top, connected to NetSuite via a certified connector (e.g. **Celigo**) for inventory, pricing, orders, customers, and fulfillment. Deep technical validation is with Angel (Shopify SE).



### **DTC + B2B / commercial on one platform**

Your commercial, government, and dealer business runs on "Request a Quote" and offline pricing today. Shopify B2B adds self-serve company accounts, customer-specific price lists, net terms, and quick reorder — alongside the consumer store. *(Confirm the B2B model on the call.)*



### **Shop Pay checkout**

The accelerated, high-converting checkout you're after — the core reason to modernize the front end.



### **Keep Searchspring**

Runs natively on Shopify via its app — your search & merchandising carries over.



### **Marketplaces stay in sync**

One inventory pool across DTC, B2B, and marketplaces — no overselling.



### **Faster iteration, lower TCO**

Themes & apps ship changes without a developer for everything; hosted & secure; ~5× the API throughput for your NetSuite + Searchspring load.

PRICING, DISCOUNTS & TCO

PRICING & TCO · FROM YOUR ACTUAL STATEMENTS

What the move costs — and what it returns

Built from the actual June & July card-processing statements and 13-month volume you shared, plus published Shopify Plus rates. Only the SuiteCommerce license cost is still to confirm.

1 · Your rates today vs. Shopify Payments

| Rate                                 | Today · CyberSource / Braintree | Shopify Payments Plus |
|--------------------------------------|---------------------------------|-----------------------|
| Visa / Mastercard / Discover         | Interchange + markup (variable) | 2.25% + 30¢ (flat)    |
| American Express                     | Variable                        | 2.95%                 |
| PCI, auth, chargeback & monthly fees | Stacked on every statement      | None — flat rate      |
| Your actual blended effective rate   | Jun 2.96% · Jul 2.77%           | ~2.5%                 |

2 · Side-by-side on your actual volume

|                           | June 2026 | July 2026 |
|---------------------------|-----------|-----------|
| Card volume processed     | \$105,883 | \$112,381 |
| Your fees today           | \$3,129   | \$3,112   |
| Est. on Shopify Payments* | ~\$2,703  | ~\$2,824  |
| Monthly savings           | ~\$426    | ~\$288    |

≈ \$4,300/yr in card savings on your ~\$1.3M annual online volume (Mar–Jul run-rate) — and Shopify Payments is a flat rate that removes the PCI-compliance, authorization, chargeback, and monthly-location fees stacked on your statements today. **Shop Pay is included.**

*\* Shopify Payments Plus: 2.25% + 30¢ (Visa/MC/Discover), 2.95% Amex — applied to your actual card-type mix from the statements.*

### 3 • Platform cost

|                                                       |                                                     |
|-------------------------------------------------------|-----------------------------------------------------|
| Shopify Plus — monthly platform fee                   | \$2,300/mo flat (36-mo term)                        |
| Variable platform fee (only above the base threshold) | D2C 0.35% · Retail 0.25% · B2B 0.18%                |
| At ~\$1.3M online                                     | Flat \$2,300 applies — VPF kicks in ~\$7.9M         |
| Third-party gateway transaction fee                   | 0.20% — \$0 on Shopify Payments (single processor)  |
| Expansion stores                                      | Optional — \$300/mo each (up to 9), \$0 unless used |
| SuiteCommerce today — license + hosting               | To confirm (Mae)                                    |

### 4 • Revenue uplift — the real prize

Conservative, numbers-based uplift on your ~\$1.3M online run-rate — broken out by the levers you'd gain on Plus:

| Lever                  | What it drives                                         | Uplift | Added rev / yr |
|------------------------|--------------------------------------------------------|--------|----------------|
| Shop Pay               | 1-click accelerated checkout → higher conversion       | +5%    | ≈ +\$65,000    |
| Checkout Extensibility | One-page checkout + post-purchase upsells → higher AOV | +2%    | ≈ +\$26,000    |
| Shopify Audiences      | Better-targeted acquisition → lower CAC / higher ROAS  | +3%    | ≈ +\$39,000    |
| Combined               | Conservative, compounding                              | ~+10%  | ≈ +\$130,000   |

**The levers pay for Plus several times over.** A conservative ~\$130K/yr uplift + ~\$4.3K payments savings against a ~\$27.6K/yr Plus subscription — and it grows as more B2B and phone volume shifts to self-serve online.

## 5 • Your offer & discounts

CONTINGENT ON SIGNING BY SEPT 18

**2 months free** — platform credits to offset the build-phase cost **\$4,600 credit**

Shopify Payments — Plus & B2B card rate **2.25% + 30¢ · 2.95% Amex**

Term **36 months**

## Your TCO at a glance

Platform (Plus) **\$2,300/mo — first 2 months free**

Card processing (Shopify Payments) **~2.5% blended · ~\$4.3K/yr less than today**

Apps (to finalize) **Connector (Celigo/Oracle) · Searchspring · chatbot**

Revenue uplift (conservative) **≈ +\$130K/yr**

## Bottom line

### SAVE

- ✓ ≈ \$4K/yr card processing
- ✓ PCI + auth + chargeback junk fees gone
- ✓ Less developer / maintenance drag

### EARN

- ✓ ≈ +\$130K/yr: Shop Pay + Checkout Extensibility + Shopify Audiences
- ✓ More B2B / phone volume moving self-serve online
- ✓ Faster pages → conversion & SEO

*Based on your June/July statements + published Plus rates; uplift uses conservative industry ranges on your ~\$1.3M online run-rate. Only the SuiteCommerce license cost remains to confirm.*



TIMELINE & MUTUAL ACTION PLAN

TIMELINE · BACKWARD FROM YOUR MAY RENEWAL

From signature to go-live

- Aug 27, 2026 (today) — Working session + technical validation**  
Align on plan, current state & use cases; technical validation with Angel (NetSuite, Searchspring, payments, order flow); review the TCO + payments comparison.
- Next week — Partner intro call**  
Introduce the implementation partner to scope the build.
- Mid-September 2026 — Agreement in place**  
Kicks off partner + SE onboarding.
- Late Sept 2026 — Kickoff & partner onboarding**  
Implementation partner + your team stand up the plan; NetSuite integration scoping.
- Oct-Dec 2026 — Build & integrate**  
Theme/build, NetSuite connector, B2B pricing, Searchspring, Shop Pay, catalog + data migration.
- Jan 2027 — UAT & SEO**  
Testing, 301 redirects, staging sign-off.
- Feb-Mar 2027 — Go-live**  
Live on Shopify Plus, comfortably before renewal.
- May 2027 — SuiteCommerce renewal**  
A non-event — you're already migrated.

Mutual action plan — the path to launch on time

| # | Milestone                                                                                        | Owner                                         | Target         | Status |
|---|--------------------------------------------------------------------------------------------------|-----------------------------------------------|----------------|--------|
| 1 | Align on plan, current state & use cases                                                         | Both (this call)                              | Aug 27         | Today  |
| 2 | Technical validation — NetSuite integration, Searchspring, payments eligibility, order flow, RFQ | Angel (Shopify SE) + Jake (Signal, tech lead) | Aug 27 (today) | Today  |
| 3 | TCO + payments comparison reviewed (finalize w/ Mae's cost + GMV)                                | Nicole ← Mae (cost, 12-mo online GMV)         | Aug 27 (today) | Today  |

|    |                                                                   |                           |                 |          |
|----|-------------------------------------------------------------------|---------------------------|-----------------|----------|
| 4  | Partner intro — hourly design partner(s)                          | Nicole + Signal + partner | Next week       | Next     |
| 5  | Create basic Shopify account + share store URL                    | Signal (Jake) → Nicole    | This week       | Key step |
| 6  | Confirm signatory + procurement/legal path                        | Signal — Mae              | Early Sept      | Open     |
| 7  | Pricing & MAP agreed                                              | Both                      | ~Sept 8         | Open     |
| 8  | Legal / order-form review                                         | Signal procurement        | Sept 8–16       | Open     |
| 9  | Agreement / order form (attaches to the store URL)                | Signal — Mae              | Mid-Sept        | Target   |
| 10 | Kickoff + NetSuite integration (Celigo or Oracle connector) build | Design partner + Jake     | Late Sept – Dec | Open     |
| 11 | Build, UAT, SEO / redirects                                       | Partner + Signal          | Jan 2027        | Open     |
| 12 | Go-live (ahead of May renewal)                                    | Both                      | Feb–Mar 2027    | Open     |

## Recap & open items — today's call (Aug 27)

#### DISCUSSED TODAY

- **Jake** will oversee the migration — goal is standard Shopify with minimal custom Liquid; auditing current customizations to deprecate or replicate.
- **Request for Quote (RFQ)** to be maintained in Shopify for B2B — Angel writing up the approach.
- Timeline target **4–6 months**; prefer an **hourly design-focused partner** over fixed-fee.
- Plus **\$2,300/mo; 0.35% variable only above ~\$7.9M/yr**; consolidate to **Shopify Payments** (replace third-party gateways).
- Apps in scope: **AI product feed / UCP, chatbot** with human hand-off, **Celigo vs Oracle** connector, **Searchspring**.

#### OPEN ITEMS

- **Nicole:** hourly design-partner intros + partner directory; confirm 3rd-party billing via Shopify Payments (& tier impact); fee-tier schedule; chatbot options + pricing; Oracle connector info; Searchspring pricing; full TCO quote (incl. apps); pricing-approval update; card-rate comparison; schedule pricing-review call.
- **Angel:** RFQ write-up; UCP / AI-feed info; chatbot research + AI-training doc.
- **Jake:** compile customizations list to audit; create basic Shopify account + send URL (this week).
- **Mae / Tammy:** review the payment rate comparison.
- **Group:** decide hourly-partner preference + project budget.

#### A few things that keep us on track for a September agreement:

- ▶ **Create a basic Shopify account this week** (free — [shopify.com](https://shopify.com)) and share your **store URL** (*yourstore.myshopify.com*). The Plus order form attaches to that store — the practical first step.
- ▶ Confirm the **signatory (Mae)** and your procurement / legal path.
- ▶ Company / billing details for the order form.
- ▶ From Mae: current SuiteCommerce cost and 12-month online GMV — so the TCO is exact (rates already received).

*Draft mutual action plan for review/adjustment on our Aug 27 call. Dates are targets working backward from a safe pre-May launch; owners and dates confirmed together. Technical validation is led by Angel (Shopify SE).*

pending confirmation with your team; plan and dates finalized together and with an implementation partner.